
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:04 PM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 369 Date: 23-Jun-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 653

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and mild

•Generate TL-502 forms for concrete cylinders made from the SCC pour at the CCO 140 mockup of the
Seismic Joint.
•Pickup and deliver cylinders to Sacramento for testing.
•Delivered TEC’s to Headquarters in Sacramento.
•Discussed the possibility of OC Jones doing a site visit at the CHP test track in West Sacramento before
performing the Phase 2 work on the mockup there.

Accrued 1 hour of overtime covering and documenting the Contractor’s hours.
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